

**Tentative Formulation Mission Field Visit Schedule**  
**Natural Resources Management and Livelihood Programme, Phase II**  
**03 March – 06 March 2010**

NH	Nigel Hawkesworth, NCG	Team leader			
TB	Tom Blomley	International External Consultant			
JT	Julie Thaarup	International External Consultant			
CS	Chan Sophal	Local External Consultant			
JKJ	Jacob Kahl Jepsen	Counselor Development, RDE Danida			012 996 515
RMM	Ratana Moni Mao	Senior Programme Officer, RDE Danida			012 815 327
CSA	Cheap San An	Senior Programme Officer, RDE Danida			012 800 625
SK	Sar Kosal	Programme Coordinator, CDC			012 915 363
TIME	PARTICIPANTS	EVENTS/ACTIVITIES	OBJECTIVES	RESPONSIBLE PERSONS	NOTES/ LOCATION
<b>Wednesday (03 Mar 10)</b>					
14:00 – 18:00	Team + JKJ/RMM/CSA /Kosal	Travel to Kratie province	To conduct field visit	JKJ and CSA to drive	RDE help with hotel booking at Oudam Sambath
<b>Thursday (04 Mar 10) – The team will split into two</b>					
08:00 – 09:00	Team + Governor, ExCom members, SPPA	Meeting with ExCom	Briefing on purpose of mission and plan for field visit	CSA	At ExCom building <b>Whole team attend this meeting</b>
09:10 – 10:40	Team + Chief and staff	FiA cantonment	To discuss their experiences, challenges and way forward to implement the program	CSA	At FiA office
09:10 – 10:40	Team + Chief and staff	FA cantonment	To discuss their experiences, challenges and way forward to implement the program	JKJ/RMM	At FA office
10:50 – 12:00	Team + director and staff	Land management department	To discuss their experiences, challenges and way forward to implement the program	CSA	At Land dept
10:45 – 12:30	Team + Oxfam, Recoftc, other NGO partners in Kratie province	Meeting with Oxfam and NGOs	To discuss NRM focus, Target area, beneficiaries, ELC, IP and program mgt structure including concept, objectives, mechanism and approach for implementation program.	JKJ/RMM	At Oxfam office
14:00 – 17:30	Team + SPPA/PTA	Field visit	To meet with local authorities/CC, community members and (IP people) to discuss their experiences, challenges, ELC, LASED and way forward to implement the program.	CSA/RMM	<b>Chang Krong Commune, Cheth Burei district</b>
<b>Friday (05 Mar 10)</b>					

07:30 – 12:00	Team + SPPA/PTA	Field visit	To meet with district council to discuss their experiences and challenges on PIF/DIF and field visit PIF/DIF project. If possible to see CLUP commune.	CSA/RMM	<b>Sandan commune, Sambour district Package lunch</b>
14:00 – 17:30	Team + Phay Shokkhumar/Joel	Field visit	To meet with local authorities, community members to discuss their experiences, challenges and way forward to implement the program	RMM	<b>Sambour district.</b> To be identified by Oxfam.
<b>Saturday (06 Mar 10)</b>					
08:00 – 13:30	<b>Team + JKJ, CSA, RMM, Kosal</b>	<b>Travel back from Kratie province</b>	<b>Return to PHP</b>	<b>JKJ and CSA to drive</b>	<b>Team can stop and look at the project on the way.</b>